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UNITED STATES GOVERNMENT

— Memorandum

EP 66-155
0 * The Files: Contract No. 7305 DATE: 7 July 1966
25X1A9a
— 5 " 25X1A6a
. ‘ 6a :

“UBJECT:  TIngpection Report No, 1 - %?gglxétion of 990 PW _
- ]
— 1. Project Description: 25X1A5a'1

25X1A5a1 The [N i 5 - nodified version of the
— ' AM VHF transceiver. It measures 7" x 5" x 8" and provides 1 watt output

in the 118 - 125 Mc/s band. This modified version contains a waterproof
- handset and "tape" antenna.

i 2, Contractual Information:

a. Initial Cost:  $59,070.00
w— b. Request for Procurement Action: 2 April 1966
¢, Initiation Date: 3 June 1966
d. Completion Date: September 1966
e. Deliverable Items: One hundred "990 PW" transceivers with

—
instruction manuals
3. Date of Telecon - 13 June 1966
— ,
k. Persons Attending:
— Agency Non-Agency
Mr, Mrs.
— R
5. Contractor's Performance: ‘
— | &, On schedule and expected to remain so: Yes ;
b. Within obligated funds and expected to remain so: Yes
¢+ Batisfactory technical progress: Yes
— ' i ‘
- 6. Project Status:
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EP 66-155

—
25X1A5a1
"UBJECT: Inspection Report No. 1 - Production of 990 FW with—25X1A5a1
‘ .
ot 6. Project Status:
25X1A5a1 _ is ordering parts for this effort after receipt of a

-— telephone authorization to proceed from Mr. I 05X 1A9a
25X1A5a1 Mrh indicated that the case will be a polycarbonate vice
25X1A5a1 aluminum material. This option was previously discussed with
B - ¢ is acceptable. By utilizing a polycarbonate case, the

- outside length will be cut by 1/2" from that of the R&D Lab's proto-

type. The battery indicator meter will be cemented in place to

insure a better seal. A sample of the canvas carrying case has

— _ been eived from the vendor but does not match our prototype.
25X1A5a1 ﬂwas urged to duplicate the prototype design as nearly as

" possible including the case. They agreed and indicated that a

new cagse sample will be ready within a week. '
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